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MISSOURI DEPARTMENT OF TRANSPORTATION
Conceptual Proposal [ ] Final Proposal Date  06/11/10
ContractID 100122-901 Job No. J9P0596
County - Shannon 0 Original Bid Cost Y b3b,000.00
Contractor  Pace Construction Co By  Jason S. Poor
Designed By Pace Construction/MoDOT Phone  417-372-2544
VECP# JO-bO (to be completed by C.0.) . VECP g or PDVECP []
1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
See attached.
2. Estimate of reduction in construction costs. $0

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
~maintenance and operations. = B o L
The area of pavement that MoDOT has to maintain will be reduced by a minimum of 16,4005Y,
which will result in substantial maintenance savings at some time in the future. Also, if MoDOT
opted to let a contract to remove the material, rather than maintaining it, the current value of this
contract would be about $130,000.

4. Anticipated date for submitt.al of detailed change(s) of items required by Section 104.6 of the
Specifications. -

06/14/10
- (date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

07/09/10

(date)’ (effect)

— 6.—Dates-of any previous-or_concurrent submission of the same proposal.

(date and/or dates)
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Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102




1) Description of existing requirements and proposed changes.
There is currently no work to be done on the sections of roadway that have
climbing/passing lanes on this project. This current section varies from 60’ to 48’ in
width. We are proposing to remove the excess asphalt which will be of no benefit once
the new four lane facility is opened to traffic. The new section would be 38 in width (2-
12’ driving lanes, 4* inside shoulder, and 10’ outside shoulder). The excess asphalt will
be removed from mutually agreed upon areas, and will become the property of Pace
Construction Company. In the areas where the asphalt is removed, dirt will be imported
in order to tie back into the existing slopes, with a 4:1 minimum slope. All disturbed
areas will be reseeded with cool season grass. Ditch checks will be installed in areas
where the runoff will leave the project. Traffic control will be handled in accordance
with existing contract traffic control plan. All work will comply w1th the latest MoDOT
specifications.

3306 Rhonda Drive West Plains, MO 65775
Office (417) 256-2074 « Fax (417) 256-4740




TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc. Removal of Asphalt Pavement

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Contractor proposes to remove asphalt pavement from climbing or passing lanes that will not be utilized
once the 4-lane facility is open to traffic. This material will become property of the contractor. In return
the where the pavement is removed the contractor will import dirt and construct a minimum 4:1 slope and
seed these areas. Although there is no initial cost savings with this VE proposal, there will be future costs
in the maintenance of these areas.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




